3.10.3 Network analysis

Unit 3.10 Managing strategic change · 8 key points

- **Network analysis:** shows the order of activities in a project and how long it will take
- **Critical path:** the sequence of activities with no float; the longest route through the network
- **Earliest start time:** the earliest an activity can begin
- **Latest finish time:** the latest an activity can end without delaying the project
- **Total float:** how long an activity can be delayed without delaying the project
- **Value:** plan resources, find activities that cannot slip
- **Limitations:** depends on estimated times
- **Trap:** the critical path is the longest route, not the shortest